

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email
Bonane Niyigena	Worked on all steps independently, then merged and interpreted with the teammate	b.niyigena@alustudent.com
Daniel Gakumba Ntwali	Worked on all steps independently, then merged and interpreted with the teammate	d.gakumban@alustudent.com

Task Allocation and Tracker						
Task Allocated		Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
Decide which dataset to work on		Bonane Niyigena and Daniel Gakumba Ntwali	28 Sep 2026	Completed	Yes	Dataset chosen at the first meeting.
Steps 1 to 5 of the notebook, done individually		Bonane Niyigena and Daniel Gakumba Ntwali	30 Sep 2026	Completed	Yes	Each member did it on their own, then inputs were shared and corrected on Sep 30.
Final Steps 1 to 8, including the before and after graphs		Bonane Niyigena and Daniel Gakumba Ntwali	2 Oct 2026	Completed	Yes	Merged on Oct 2. The graphs were difficult but were resolved.
Interpretation and answers to the 3 written questions		Bonane Niyigena and Daniel Gakumba Ntwali	4 Oct 2026	Completed	Yes	Done together in the Oct 4 meeting, before submission.

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
28 Sep 2026	Choose the dataset and split the work	Bonane Niyigena and Daniel Gakumba Ntwali	Bonane Niyigena and Daniel Gakumba Ntwali	Chose the dataset. Agreed that everyone works on Steps 1 to 5 individually.	Bring Steps 1 to 5 inputs to the Sep 30 meeting.
30 Sep 2026	Share and compare Steps 1 to 5	Bonane Niyigena and Daniel Gakumba Ntwali	Bonane Niyigena and Daniel Gakumba Ntwali	Shared each member's input, made corrections and merged the ideas.	Each member completes Steps 1 to 8 and brings them to the Oct 2 meeting.
2 Oct 2026	Merge the final Steps 1 to 8	Bonane Niyigena and Daniel Gakumba Ntwali	Bonane Niyigena and Daniel Gakumba Ntwali	Merged all 8 steps. Struggled with the graphs but resolved them.	Meet on Oct 4 to interpret the results before submission.
4 Oct 2026	Interpret the results and answer the 3 questions	Bonane Niyigena and Daniel Gakumba Ntwali	Bonane Niyigena and Daniel Gakumba Ntwali	Interpreted the results together and answered the 3 questions.	Submit the assignment.